

Managing Project Performance

Purpose	This course is designed to show Project Managers and other project stakeholders how to practically implement project performance measurement including an Earned Value approach.
Duration	One day.
Intended Audience	<p>Suitable for:</p> <ul style="list-style-type: none"> ▪ Project managers who need to objectively measure and report their project performance against cost and time, ▪ Other project stakeholders who need to assess and respond to project status, including Line/Functional Managers, Project and Program Office personnel, Quality Assurance personnel, ▪ Project Management Institute (PMI)[®] credential holders looking to enhance their skills and gain Professional Development Units (PDUs) toward their re-certification at the same time.
Learning outcomes	<p>At the completion of this course, participants will be able to:</p> <ul style="list-style-type: none"> • Understand the concepts of performance measurement • Know the measurements that result from applying performance measurement and their meaning and how to calculate them • Know the pre-requisite planning required to successfully implement Performance Measurement • Practically implement Performance Measurement using a spreadsheet • Effectively communicate the results of Performance Measurement via project reports
Learning environment	Face to face presentation with supporting practical exercises during the course.
Course Materials	Notes and exercises are provided.
Hours/PDU Information	The 7 hours of course effort can contribute to qualifying for Project Management Institute (PMI) [®] credentials or as 7 Technical Professional Development Units (PDUs) in maintaining a credential.